

**Walla Walla County Regional Shoreline Master Program Update Schedule
Mon 5/11/15**

ID	Task Name	Length	Pred	Start	Finish	Half 1, 2015				Half 2, 2015					Half 1, 2016											
						M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J				
1	Task 1 Project Mobilization	59 days		Mon 6/3/13	Wed 7/31/13																					
4	Task 3 Public Participation	1061 days		Thu 8/1/13	Sun 6/26/16																					
11	Task 4 Prelim Assessment of Shoreline Jurisdiction	61 days		Thu 8/1/13	Mon 9/30/13																					
17	Task 5 Shoreline Inventory, Analysis & Characterization	365 days		Tue 10/1/13	Tue 9/30/14																					
37	Task 6 Draft SMP	458 days		Sat 5/31/14	Mon 8/31/15																					
38	Conduct community visioning process	105 days		Sat 5/31/14	Fri 9/12/14																					
48	SMP goals, policies and regulations	230 days		Sat 9/13/14	Thu 4/30/15																					
54	Environmental designations	230 days		Sat 9/13/14	Thu 4/30/15																					
60	Environment-specific shoreline uses and modification policies, regulations and standards	230 days		Sat 9/13/14	Thu 4/30/15																					
65	Review and amend SMP administrative provisions	80 days		Tue 2/10/15	Thu 4/30/15																					
70	Prepare Draft SMP	75 days		Fri 4/17/15	Tue 6/30/15																					
71	Assemble all documents into a preliminary Draft SMP	11 days	67	Fri 4/17/15	Mon 4/27/15																					
72	Project Team Leader review	3 days	71	Tue 4/28/15	Thu 4/30/15																					
73	Submit to Ecology for review and comment	0 days	72	Thu 4/30/15	Thu 4/30/15																					
74	Ecology review	32 days	73	Fri 5/1/15	Mon 6/1/15																					
75	Regional Working Group Meeting	0 days	74	Mon 6/1/15	Mon 6/1/15																					
76	Prepare revisions	15 days	75	Tue 6/2/15	Tue 6/16/15																					
77	Project Management Team meeting	7 days	76	Wed 6/17/15	Tue 6/23/15																					
78	Assemble draft SMP for submittal	7 days	77	Wed 6/24/15	Tue 6/30/15																					
79	Submit to Ecology	0 days	78	Tue 6/30/15	Tue 6/30/15																					
80	Public Review and Comment Meetings	123 days	73	Fri 5/1/15	Mon 8/31/15																					
81	North County (Prescott city hall)	13 days	73	Fri 5/1/15	Wed 5/13/15																					
82	Touchet	13 days	73	Fri 5/1/15	Wed 5/13/15																					
83	City of Walla Walla	13 days	73	Fri 5/1/15	Wed 5/13/15																					
84	Prepare draft summary of public meetings	9 days	83	Thu 5/14/15	Fri 5/22/15																					
85	Regional Working Group Meeting	19 days	83	Thu 5/14/15	Mon 6/1/15																					
86	Project Team Leader review	7 days	85	Tue 6/2/15	Mon 6/8/15																					
87	Prepare final summary of meetings	7 days	86	Tue 6/9/15	Mon 6/15/15																					
88	Final community visioning report	77 days	87	Tue 6/16/15	Mon 8/31/15																					
89	Task 7 Cumulative impacts analysis	155 days		Tue 1/27/15	Tue 6/30/15																					
90	Prepare preliminary analysis	81 days	55	Tue 1/27/15	Fri 4/17/15																					
91	Working Group review	14 days	90	Sat 4/18/15	Fri 5/1/15																					
92	Working Group meeting	0 days	91	Fri 5/1/15	Fri 5/1/15																					
93	Prepare revisions	60 days	92	Sat 5/2/15	Tue 6/30/15																					
94	Prepare checklist and submit to Ecology	0 days	93	Tue 6/30/15	Tue 6/30/15																					
95	Task 8 Restoration Plan	273 days		Wed 10/1/14	Tue 6/30/15																					
96	Prepare preliminary draft	153 days	27	Wed 10/1/14	Mon 3/2/15																					
97	Working Group review	14 days	96	Tue 3/3/15	Mon 3/16/15																					

**Walla Walla County Regional Shoreline Master Program Update Schedule
Mon 5/11/15**

ID	Task Name	Length	Pred	Start	Finish	Half 1, 2015				Half 2, 2015					Half 1, 2016												
						M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J					
98	Working Group meeting	0 days	97	Mon 3/16/15	Mon 3/16/15																						
99	Prepare final draft	45 days	98	Tue 3/17/15	Thu 4/30/15	◆ 3/16																					
100	Submit draft to Ecology	0 days	99	Thu 4/30/15	Thu 4/30/15																						
101	Ecology review and comment	32 days	100	Fri 5/1/15	Mon 6/1/15																						
102	Prepare final	29 days	101	Tue 6/2/15	Tue 6/30/15																						
103	Submit to Ecology	0 days	102	Tue 6/30/15	Tue 6/30/15																						
104	Task 9 Final Draft SMP and Supporting Documents	153 days		Wed 7/1/15	Mon 11/30/15																						
105	Task 9A Revisit Draft SMP, CIA, Jurisdiction Maps	151 days		Wed 7/1/15	Sat 11/28/15																						
106	Prepare revisions	65 days	79	Wed 7/1/15	Thu 9/3/15																						
107	Working Group review	12 days	106	Fri 9/4/15	Tue 9/15/15																						
108	Working Group meeting	0 days	107	Tue 9/15/15	Tue 9/15/15																						
109	Draft done	14 days	108	Wed 9/16/15	Tue 9/29/15																						
110	Project Team Leader review	14 days	109	Wed 9/30/15	Tue 10/13/15																						
111	Final draft SMP done	46 days	110	Wed 10/14/15	Sat 11/28/15																						
112	Submit Draft SMP to Ecology for review and comment	0 days	111	Sat 11/28/15	Sat 11/28/15																						
113	Task 9B No net loss report	153 days		Wed 7/1/15	Mon 11/30/15																						
117	Prepare Checklist and submit to Ecology	0 days	116	Mon 11/30/15	Mon 11/30/15																						
118	Ecology review and comment on Draft SMP	45 days	117	Tue 12/1/15	Thu 1/14/16																						
119	Task 10 Local SMP Adoption Process	143 days		Fri 1/15/16	Sun 6/5/16																						
120	Task 5.1 Assemble complete draft SMP	32 days		Fri 1/15/16	Mon 2/15/16																						
123	SEPA process	30 days	120	Tue 2/16/16	Wed 3/16/16																						
124	Task 5.3 Provide GMA 60-day notice of intent to adopt	14 days		Tue 2/16/16	Mon 2/29/16																						
127	Task 5.4 Hold public hearings	49 days		Tue 2/16/16	Mon 4/4/16																						
133	Task 5.5 Prepare a responsiveness summary	13 days		Tue 4/5/16	Sun 4/17/16																						
137	Tasks 5.6 Adopt SMP and submit to Ecology	49 days		Mon 4/18/16	Sun 6/5/16																						
144	Task 5.7 Demonstrate how phase 5 complies with Guidelines	14 days		Mon 5/23/16	Sun 6/5/16																						