

# Progress Report

for grant numbers starting with G1400 for the

## Shoreline Master Program Update



Recipient Name: Walla Walla County Grant No: G1400495

Project Title: Walla Walla County Comprehensive SMP Update

Reporting Period: From: 10/1/2015 To: 12/31/2015

Ecology's Project Officer: Jeremy Sikes Progress Report #: 10

Reported by: X Bill Stabenby Date: January 29, 2015  
Recipient Signature

### Ecology Review

X

Project Officer

Date

***This report must be submitted quarterly and accompany all requests for payment. Attach deliverables per the scope of work as due.***

Boxes below will expand to provide completion information; use F11 to get to the next field.

**Compare actual accomplishments by task to the objectives established in the grant agreement Also, list deliverables per the grant agreement due to Ecology by date of this progress report and their status.**

#### Task 1:

- Preparation of agendas, budget analyses, and memoranda on status of grant budget and project schedule
- Coordination with Project Management Team regarding one year extension of intergovernmental agreement Management of technical consultant

#### Task 2: Not applicable.

#### Task 3:

- Distribution of all meeting materials to interested citizens
- Follow-up to interested citizens on questions about the draft SMP
- Regional Working Group meeting on the preliminary draft SMP
- Public comment period at all Regional Working Group and Project Management Team meetings
- Posting on the project website of all draft SMP documents, related materials, and SMP meetings

#### Task 4: Completed

#### Task 5: Completed

#### Task 6: Completed

#### Task 7: Submittal of final Cumulative Impact Analysis

#### Task 8: Completed

#### Task 9:

- Resolution of SMP buffer for Yellowhawk Creek
- Submittal of revised preliminary draft SMP for all four jurisdictions
- Submittal of final No Net Loss report

#### Task 10:

- Coordination with staff of each jurisdiction regarding local adoption process, schedule, and budget

**Status of Project Schedule:** Tasks 9 and 10 are on schedule.

**Are you submitting a payment request with this progress report?**  Yes  No.

**If no, please explain:**

**Personnel changes:** None

**Any difficulties encountered during the quarter:** None.

**Anticipated (environmental, recreational, etc.) benefits of the project:** Environmental: A planned, rational, and coordinated effort by Walla Walla County and the cities of Prescott, Waitsburg and Walla Walla to protect shorelands, their vegetation and wildlife, and the waters of the state and their aquatic life by preventing the inherent harm in an uncontrolled and piecemeal development of the state's shorelines.